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LEUTL PAR

  Injector Machines

Wed 27-Aug-03

Wed 24-Aug-03

Sat 30-Aug-03

Sun 31-Aug-03

Mon

APS Aug/Sep 2003
Work Area Scheduling

Zone A Zone B Zone C Zone D
Storage Ring

Zone ELinac Zone FBooster

Fri 29-Aug-03

Thur 28-Aug-03

01-Sep-03

Thur 04-Sep-03

Tue 02-Sep-03

Wed 03-Sep-03

Tue 09-Sep-03

Fri 05-Sep-03

Sat 06-Sep-03

Fri 12-Sep-03

11-Sep-03

Sun 07-Sep-03

Wed 10-Sep-03

Thur

Mon 08-Sep-03

Sat 13-Sep-03

Sun 14-Sep-03

Mon 15-Sep-03

Tue 16-Sep-03

Fri 19-Sep-03

Wed 17-Sep-03

Thur 18-Sep-03

Sat 20-Sep-03

Sun 21-Sep-03

Mon 22-Sep-03

Tue 23-Sep-03

Thur 25-Aug-03

Fri 26-Aug-03

Linac Booster Zone A Zone B Zone C Zone D Zone E Zone F


